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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 300 Date: 18-Jul-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 409

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Teleconference between the DJV and Munters to discuss the
dehumidification system capacity 0930-1100. Meeting with Brian Boal to discuss status of IERBYS site
work 1130-1200. Track progress of FWS installation of mechanical piping. Walk inboard barrier of WB
bridge to develop punchlist of mechanical work. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esquivel spent the shift welding the PS-20a to the sole plate on the bike path cantilever beam at PP
89. Josh Johnson assisted.

Ian Burkhart and Wayne Ellis spent the shift installing the PS-3 and PS-3s pipe clamps on the 2 1/2" DW
and 4" CA lines from approximate PP 69 to PP 73.

Dave law spent approximately 1 hour assisting in these operations.

Narciso Biagi served as general foreman in all the operations conducted by the FWS crew, and Tom
Colombo served as superintendent.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Barry Mallaney spent the shift welding victaulic grooved ends and utility outlets on sections of 4" CA line to

126 0-000-000.126
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be installed at the transition between the SAS and the Skyway structure. Jim Perry assisted for 3 hours.
Sal Gomez shent the shift doing the same.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

from 0930 to 1100 I facilitated and attended a teleconference between the dehumidification system
designer (DJV) and the manufacturer (Munters). The main issue of discussion was if the system controls
could be adjusted to achieve a lower relative humidity or if the system could be upgraded.

The consensus was that the system controls could be adjusted to achieve a RH level of 40% or lower. The
only hindrance to this would be the system capacity, which can only remove a set amount of moisture from
the air. However, since there is no industrial processes, nor human occupation adding moisture to the
atmosphere inside the chambers, only the degree to which the chambers are sealed will affect the
moisture added to the system.

There was a discussion about if the system could not only remove moisture from the air, but also keep
condensation for forming on the PWS rods. Munters indicated that moisture forming is a function of dew
point. They could set the controls to a given temperature above a given dew point. They also indicate that
they could put "hobo" controls at different locations that are more vulnerable to condensation. When these
hobo controls are triggered, they will override the global controls and start the system.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

DIP air relief valves

Dave Law and Jim Perry spent 5 hours assembling sections of 6", 10", And 12" DIP with tees for the
addition of air relief valves. In addition, during the course of the past week, Dave Law spent approximately
2 hours moving the painted tees, and the associated painted piping from the CCC yard to the FWS staging
area on the bridge. Tom Colombo and I agreed that rather than fill out additional extral work sheets for
different days, cover the two hours on a the same sheet as the assembly.

Tom Colombo spent one hour assisting this operation as the general foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

Proxie for CCO 335 until that information is in PMIV.

From 1130 to 1210, I met with Brian Boal to discuss the status of the IERBYS site work, the hazardous soil
excavation and removal, and the paving.

001 0-BDW-EFA.321
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Brian gave me a ftp link the latest set of plans and specs, and which shows all the RFIs and Submittals.
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